REPORT ON ACTIVITIES OF THE ROADS SUB-COMMITTEE DURING THE YEAR 2007/8 FOR PRESENTATION AT THE ANNUAL GENERAL MEETING ON 10TH MAY 2008

The Association is currently responsible for a network of 70 unadopted roads and cul-de-sacs in Ferring Village, a combined length of 17km and a surface area of just under 68,000sq.m

Since the start of the road strengthening and resurfacing programme in 1999, 86% of the network has been completed, and the following roads are proposed for this year, subject to prices being tendered by contractors, taking into account recent increases in bitumen and energy costs of at least 10% on last year.

Chalet Road and Chalet Gardens

Ferring Close (completion of 2006 work)

Foamcourt Waye

Grange Close (bellmouth access from Ferringham Lane only)

Orchard Close

In addition, some localised road patching will take place in Ferringham Lane, Downview Road, Grange Close (with some new edge kerbs on both sides of the bellmouth) and Jersey Road. 

Surfacing works, provisionally programmed for mid/late May, will be followed by selective remarking of junctions and centre lines where appropriate, also the 20mph roundels at entrances to the estate.

Cleansing of road drains, gullies and soakaways will be undertaken in the autumn. It is aimed to complete a full round every two years. In recent years some new soakaways have been constructed at drainage black spots. Generally, the bulk of road drainage is onto adjoining verges, and soaks away in accordance with current practice of the Environment Agency focussing on sustainable urban drainage systems (SUDS)

Looking ahead, the provisional programme for 2009 includes resurfacing of the following roads:

Beehive Lane (western section from Ocean Drive to Jersey Road)

Doone End

Herm Road

Oval Waye.

These roads will complete the full programme of resurfacing and future maintenance will focus on periodic sealing of road surfaces with bitumen and fine aggregate to ensure weather- proofing and longevity.

Priority for treatment within an annual programme is established by a visual inspection carried out by our Consultant each February/March. The size of the programme will obviously depend on the funds available and the amount of ancillary works such as patching, drainage improvement and renewal of road marking. All this is agreed by the Road Sub-Committee and based upon the recommendations of the Consultant.

Works are subject to competitive tendering and successful contractors are vetted to ensure quality of workmanship, and due consideration to minimising inconvenience during their works. A letter to frontagers precedes resurfacing works.

